

Mississippi State Board of Education 2020 - 2022 Student Representative Application and Recruitment Timeline

Date	Action	Responsible Person(s)
November 7, 2019 Subcommittee Meeting	Project Timeline presented to the Accountability Subcommittee for review and feedback.	Accountability Subcommittee Educational Accountability
December 2, 2019	 Application released to district superintendents, high school principals, and counselors Application posted on SBE web site 	Secondary Education Educational Accountability
December 4, 2019	 Press Release 	Communications
January 31, 2020	Application deadline for submission.	Educational Accountability
February 2020	Application packets reviewed to ensure they are complete and all eligibility requirements have been met in order for an applicant to be considered for interview. Application binders prepared for the Ad-Hoc Screening Committee.	Educational Accountability
March 2020	 Ad-Hoc Screening Committee will review all qualified applications. The Committee will rate each application holistically, selecting at least 10 semifinalists who reflect the best cross-section of the many outstanding students who apply. Press Release 	Ad-Hoc Screening Committee Communications

Date	Action	Responsible Person(s)
April 2020	Semifinalists will be interviewed by the Accountability Subcommittee.	Accountability Subcommittee
May 21, 2020	The Accountability Subcommittee will recommend no more than the top 4 highest scoring finalists to the SBE for interview and appointment of a Student Representative.	Accountability Subcommittee State Board of Education
June 10, 2020 SBE Work Session 8:30 a.m.	 The State Board of Education will interview the finalists. The State Board of Education will appoint a Student Representative and a Student Representative Alternate. Final Press Release 	State Board of Education Communications
July 1, 2020	The term of office will begin for the new Student Representative. The Student Representative will attend an orientation session and the SBE meeting in July.	Student Representative MS School Boards Association State Board of Education

The project timeline will be revised as needed to accommodate board member and committee member schedules.