

Vendor & Timeline UPDATES

MSIS 

mdek12.org



MISSISSIPPI
DEPARTMENT OF
EDUCATION

April 2024




VISION

To create a world-class educational system that gives students the knowledge and skills to be successful in college and the workforce, and to flourish as parents and citizens



MISSION

To provide leadership through the development of policy and accountability systems so that all students are prepared to compete in the global community



1

ALL Students Proficient and Showing Growth in All Assessed Areas



2

EVERY Student Graduates from High School and is Ready for College and Career



3

EVERY Child Has Access to a High-Quality Early Childhood Program

EVERY School Has Effective Teachers and Leaders

4



EVERY Community Effectively Uses a World-Class Data System to Improve Student Outcomes

5



EVERY School and District is Rated “C” or Higher

6





Be an active participant



Share reactions



React

Respond to prompts in the chat



Chat

Ask questions



Q&A

JOIN HUNT ·FOR·
·THE·

MSIS  2.0





STAY
engaged

**& EARN
BADGES!**





IDENTIFY

where we
are in the
development
process

REVIEW

current
status of
Personnel
and SpEd
data

PREVIEW

tentative
timelines for
future
development



**Where we
are today...**







MSIS 2.0 is in active development.

Expect bugs, crashes, and changes in look and functionality...and access to data.




**MSIS 2.0 is
designed to be a
daily reflection of
the data in your
systems.**





Historical Data





















































































































































Data Integration Status Across SIS Vendors

 Completed
  Remaining
  N/A
  In Progress
  Blocked

15




Data Domain	Data Sub-Domains	In Progress	Test Data Received	Data Validation	Validation Updates	Data – All Districts	Prod Ready	In Progress	Test Data Received	Data Validation	Validation Updates	Prod Ready	Data – All Districts
K12 Org	LEA												
	School												
	Calendar												
K12 Student	Enrollment & Attendance												
	Academic Record												
	Parent/Guardian												
	Contacts, Demographics, Identities												
	Economically Disadvantaged												
	Status, Transportation												
Scheduling	Course												
	Course Section												
Discipline	Discipline												
						V3							
</													





Personnel & Special Education Vendors







Personnel

Vendor	Method for sending data to MSIS
Frontline	District completes manual file export District uploads file to MSIS (Automated file export may be possible at a future date)
Harris/McAleer	District completes manual file export District uploads file to MSIS
Innovak	District completes manual file export District uploads file to MSIS
Integrity/Courage	API nightly
Marathon	Automated file export (Future API in development)
Tyler Technologies	API nightly
Other Vendors	District completes MDE-provided template District uploads template to MSIS

Personnel includes staff, employment, and assignment data.





Completed



Remaining



N/A



In Progress




Blocked

Personnel

Vendor	In Progress	Test Data Received	Data Validation	Validation Updates	Production Ready	Data – All Districts
Frontline						
Harris/McAleer						
Innovak						
Integrity/Courage						
Marathon						
Tyler Technologies						

Personnel includes staff, employment, and assignment data.







Special Education

Vendor	Method for sending data to MSIS
EdPlan	API nightly
SEAS	API nightly
SpedTrack	API nightly
Other Vendors	District completes MDE-provided template District uploads template to MSIS
No Vendor	District completes MDE-provided template District uploads template to MSIS







Tentative Road Ahead





**Month 9: MDT • MSD • MSH • Discipline
Incoming Kindergarten Students**

**Summer Program Report • Graduation Option
Year End Transfers (optional)**







MSIS





GRACE  period





When will Month 1 data
BE CERTIFIED?





TENTATIVE

34

File Upload

- Good Cause Exemption
- MSIS ID (Bulk)
- Non-Public Personnel
- Personnel
- Summer Activity

Manual Entry

- CTE Teacher Budget
- District/School Management
- District Sharing
- Non-Public Student Entry
- Summer Activity (SAOs)

MSIS ID

- Creation
- Match
- Single request

Student Transfer Ownership



TENTATIVE

35

Data Quality Dashboard

- Accreditation
- Attendance
- Enrollment
- Personnel
- Student Demographics

User Management

Reports

- ADA/ADM/Net Membership
- Enrollment and Attendance: Certification Report
- Course Catalog Dashboard
- Five or More Absences
- Enrollment and Transfers
- User Permissions
- Summer Activity
- Grade Promotions
- Gifted



TENTATIVE

36

Reports

- Personnel Listing
- Personnel Summary
- Teacher Schedules
- District Profile
- School Profile
- Student Profile
- Good Cause Exemptions

TENTATIVE

37



Data Quality Dashboard

- Academic Record
- Accountability
- Accreditation (Non-Public)
- Child Nutrition
- Discipline
- Federal Programs
- Finance
- Course Section
- Special Education
- Student Demographics

File Upload

- ACT/WorkKeys
- CTE Placement
- Federal Programs (ELL, Foster Care, Homeless, Immigrant, N or D)
- Graduation Options
- Intervention
- Kindergarten Entry
- Special Education Part C to B
- Summer School

TENTATIVE

38



Manual Entry

- Salary Scale

Reports

- Assessment Dashboard
- Assessment Results
- Roster Reports (Assessment)
- Accreditation Certification
- Calendar

Reports

- Child Nutrition Dashboard
- Child Nutrition Direct Certification
- CTE Dashboard
- CTE Slot Usage
- Discipline
- E-Rate
- Federal Programs Certification
- Federal Programs Dashboards

TENTATIVE

39



Reports

- Federal Programs Reports (ELL, Foster Care, Homeless, Immigrant)
- Finance/FETS
- Graduates/Dropouts
- Graduation Cohort
- Graduation Options
- Graduation Rate
- Intervention
- National Board
- MAEP Personnel Certification
- Sped Child Count Certification
- Sped Child Find
- Sped Dashboard
- Sped Part C to B
- Student Indicator
- Teacher Pay Raise Dashboard

TENTATIVE

40

File Upload

- Post Secondary Outcomes (SpEd Indicator 14)
- Seal of Biliteracy

Manual Entry

- Board Members
- Crisis Report

Reports

- Accountability Dashboard
- Additional SpEd Reports
- Building Info
- Chronic Absenteeism
- CSI/TSI/ATSI
- District Supplement
- Final Grades Certification
- Gap Analysis
- Graduates Certification
- LBPA Dashboard
- Post-Secondary Enrollment
- SSIP
- Transcript







Feedback & Resources



Feedback



Welcome Melissa Banks

8:21 PM Saturday, January 27, 2024

Home

Administration

Data Submission

Upload a File

Submission Status

Data Quality Dashboard

Reports

Students

1

✓ Provide Feedback

Melissa Banks

No uploaded files

Upload a file



Ownership con

Review



Your data has errors

Review

1

Provide feedback about issues in the app. If you have general questions, then you can email us.

Deadlines Up Next

Wednesday, March 27, 2024

Personnel Data



tinyurl.com/MSIS2feedback

Training & Resources

Upcoming Events

Changes to Discipline Reporting	In-Person	April 25	PowerSchool User Group
Changes to Discipline Reporting	Webinar	April 30 @ 10:00a.m.	<u>Register Now!</u>

Upcoming Events


Summer Bootcamp: Cadence Bank Conference Center, Tupelo	In-Person	June 10-11
Summer Bootcamp: Sheraton Refuge, Flowood	In-Person	June 13-14
Summer Bootcamp: USM Gulf Park Campus, Long Beach	In-Person	June 17-18

Registration will be limited to 3 people per district. Registration codes will be emailed to MSIS Primaries for distribution to desired participants.

Upcoming Events

MASBO Conference (District Business Managers ONLY)	In-person	May 16 @ 2:15pm	Conference Registration
MAFEPD Conference (District Federal Programs Staff ONLY)	In-person	June 18-21	Conference Registration
The Time is Right - Special Education Conference (District SpEd Staff ONLY)	In-person	June 19-21	Conference Registration

Check back often for new releases!





Melissa Banks

Director of Data Use &
Professional Learning

mebanks@mdek12.org

Barbara Young

Training & Development
Project Manager

byoung@mdek12.org

mdek12.org



MISSISSIPPI
DEPARTMENT OF
EDUCATION

