

OFFICE OF CHIEF OF TECHNOLOGY AND STRATEGIC SERVICES
Summary of State Board of Education Agenda Items
April 16, 2020

OFFICE OF TECHNOLOGY AND STRATEGIC SERVICES

05.O. Action: Modify Contract with Ciber Global, LLC., for the K12 Network Support Services to provide onsite technical support for Mississippi public school districts [Goal 5 – MBE Strategic Plan]

Awarded Vendor: Ciber Global, LLC
Troy, Michigan

Scope of Project: The purpose of this modification is to extend the current contract through June 30, 2020 and increase funds to allow the contractors to continue providing onsite technical support and training services to all Mississippi public schools districts that are connected to the K12 Network. Support to the districts allows the districts to provide Internet access to their students and employees as needed for assessments, curriculum, and school-based activities.

Personnel associated with this contract are not former Department employees or related to any Department employees.

Scope of Contract:

- Term of Contract: April 1, 2017 – June 30, 2020
- Cost of Current Contract: \$ 1,390,626.00
- Modification Increase: \$ 74,944.48
- Total Cost of Modified Contract: \$ 1,465,570.48
- Method of Award: ITS - Letter of Configuration (LOC)

Funding Source: State funds

This item references Goal 5 of the *Mississippi Board of Education 2018-2022 Strategic Plan*.

Recommendation: Approval

Back-up material attached

**PROJECT NUMBER 45543
AMENDMENT # 2 TO
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
CIBER GLOBAL, LLC, A SUBSIDIARY OF HTC GLOBAL SERVICES
(ASSIGNEE OF CIBER, INC.)
AND
MISSISSIPPI DEPARTMENT OF INFORMATION TECHNOLOGY SERVICES
AS CONTRACTING AGENT FOR THE
MISSISSIPPI DEPARTMENT OF EDUCATION
(ORIGINAL PROJECT NUMBER 43026)**

RECEIVED
MAR 10 2020
OFFICE OF TECHNOLOGY AND STRATEGIC
SERVICES

This document (hereinafter referred to as "Amendment Number 2") shall serve to amend the original Professional Services Agreement executed on March 31, 2017 and amended on November 29, 2017 (hereinafter referred to as "Agreement"), between Ciber Global, LLC, a subsidiary of HTC Global Services (assignee of Ciber, Inc.), a Michigan corporation having its principal place of business at 3270 West Big Beaver Road, Suite 120, Troy, Michigan 48084 (hereinafter referred to as "Contractor"), and the Mississippi Department of Information Technology Services having its principal place of business at 3771 Eastwood Drive, Jackson, Mississippi 39211 (hereinafter referred to as "ITS"), as contracting agent for the Mississippi Department of Education located at 359 North West Street, Jackson, Mississippi 39201 (hereinafter referred to as "Customer").

NOW THEREFORE, ITS, Customer, and Contractor, by entering into this Amendment Number 2, mutually agree that the following provisions shall modify the aforementioned Agreement:

- 1) Article 1.1 under "Period of Performance" is amended so as to extend the completion date to June 30, 2020.
- 2) Article 3.1, "Consideration and Method of Payment" is amended to add the following: "As a result of this Amendment Number 2, Customer will pay Contractor \$74,944.48 for all products, services, travel, performances and expenses under this Amendment Number 2, as specified in the attached Exhibit A-1."
- 3) Article 18, "Notice" shall be and hereby is amended so as to strike "John Q. Porter, Ph.D." and replace with "John Kraman".
- 4) Exhibit A in the Agreement is augmented by the new Exhibit A-1, which is attached to this Amendment Number 2 and incorporated herein by reference. All references in the Agreement to "Exhibit A" are revised to be "Exhibit A and Exhibit A-1."

All other terms and conditions of the Agreement executed on March 31, 2017 and amended on November 29, 2017, shall remain unchanged and in full force and effect.

State of Mississippi, Department of Information Technology Services, on behalf of Mississippi Department of Education

By: 
Authorized Signature

Printed Name: Craig P. Orgeron, Ph.D.

Title: Executive Director

Date: 2/25/2020

Ciber Global, LLC, a subsidiary of HTC Global Services

By: 
Authorized Signature

Printed Name: SUTBIR RANDHAWA

Title: VP

Date: 2-17-2020

Mississippi Department of Education

By: 
Authorized Signature

Printed Name: John Kraman

Title: Chief Information Officer

Date: 02/20/2020

EXHIBIT A-1

3 Month (April 1, 2020 through June 30, 2020)		
Role	Name	3 Month Cost
Field Network Consultant – North	Glen Popiel	\$32,522.24
Field Network Consultant – South	Donnie Cummins	\$32,522.24
	3 Month Engineer Total Cost:	\$65,044.48
	Monthly Cost:	\$21,681.49
	3 Month Travel Expense Cost:	\$9,900.00
	Total Cost (Not to Exceed):	\$74,944.48